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District Project Construction  Committee  

July 23, 2013 Meeting Minutes  
 

The District Project  Construction  (DPC) Committee met Tuesday, July 23
rd

 at 

The District Offices at 245 Main Street, Cromwell, Connecticut.  The Chair, Bill  

Candelori called the meeting to order at 5:30 PM.  In addit ion to the Chair,  

present were Committee Members - Peter Centurelli ,  Angelo D’Alfonso, John 

Dunham, Ed Sasso and Doug Sienna.  There was a quorum. Also present were 

Executive Director -  Brian W. Armet,  District Engineer –  Michelle Ryan, and 

Chris Pierce and Christine Kurtz from Wright -Pierce.  

 

The Committee approved the following Invoices:  

 C.H. Nickerson’s Payment Requisition #15 for June, 2013 in the amount 

of $4,340,321.47;  

 Wright-Pierce’s Professional Services Invoice for June, 2013 in the 

amount of $158,760.11 ;  

 

The Committee approved the following Change Order :  

 Change Order #11 - $10,640.89  

 

Following is a summary of the July 23
rd

 DPCC Meeting.  

 

1.  Construction Update 

 

Christine Kurtz  of Wright-Pierce provided the Committee with updates on C.H. 

Nickerson’s work to date, key milestones and critical path items.  She reported 

that Aeration Tanks 1 & 2 was scheduled to come on line August 12
t h

.   The 

incinerator work is scheduled for mid to late August with parts delivery and the 

assembly of the shell  is scheduled to start  September 1
s t

.   Prior to this start , The 

District Staff will  be removing all  stored materials from the basement.  

Nickerson will then install scaffolding in the incinerator wing to access the roof 

to open the roof, and then will insta ll the concrete pad for the incinerator.  This  

will take three weeks.  The schedule is t ight but everyone is working together,  

District Staff and Nickerson to make i t happen. In response to questions from 

the committee regarding Critical Path items, the Executive Director stated that  

starting Aeration Tanks 1 & 2 on August 12
t h

 was a critical start date.  The 

Nitrogen process needs 1 to 1 -1/2 months to fully develop with warm 

temperatures.  If  we push it later we will be in late September early October 

with cooler air temperatures and the Nitrogen Treatment may not take hold.  

Wright-Pierce’s  detailed report  is attached.   
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Christine Kurtz reported that  IDI will have their Project Superintendent on site 

August 7
t h

 along with IDI’s Project Manager to familiari ze themselves with the 

site and the work.  Christine also reported that the Underground Storage Tanks 

design has been reviewed by the Executive Director and they are responding to 

his review comments and the final document will be provide d to C.H. Nickerson 

in the upcoming weeks.  Christine Kurtz and Chris Pierce responded to 

questions from the committee .  

 

2.  Review and Approval of C.H. Nickerson’s Payment Requis ition #15 (July 

18, 2013) 

 

Christine Kurtz and Chris Pierce , Wright-Pierce, responded to questions from 

the Committee regarding C.H. Nickerson’s Invoice for June, 2013, 

$4,340,321.47 ,   

 

Mr. Sienna moved, Mr. Centurelli  seconded, and the committee approved 

unanimously:  

 

MOTION: The DPC Committee approves C.H. Nickerson’s Payment Requisition 

#15, for services through June, 2013, in the amount of $4,340,321.47 ,  and 

authorizes the Executive Director to submit it  to DEEP for reimbursement and to 

pay the invoice.    

 

3.  Review and Approval of Wright -Pierce’s Payment Requisitions for June, 

2013; 

 

Mr. Sienna moved, Mr. Centurelli seconded, and the committee approved 

unanimously:  

 

MOTION: The DPC Committee approves Wright -Pierce’s Professional Services  

Invoice for the Construction Phase Services for June, 2013, in the amount of 

$158,760.11 ,  and authorizes the Executive Director to submit it  to DEEP for 

reimbursement and to pay the invoice.   

 

4.  Change Order No. 11 

 

Christine Kurtz and Executive Director  - Brian W. Armet reviewed, with the 

Committee, Change Order #11 which consisted of 6 sub-change orders, for a net 

amount of $10,640.89.  The Executive Director explained each of the Change 

Orders and both responded to questions regarding PCO#064, the missing beam 

in the incinerator.  It  was shown on the 1968 As -Built Drawings as being in 

place, but it  does not exist.  

 

Mr. Sasso moved, Mr. Dunham seconded, and the committee approved 

unanimously:  



THE MATTABASSETT DISTRICT  Memorandum 
District Project Construction Committee Meeting 

July 23, 2013 Minutes 

Page 3 of 3 

 

 

MOTION: The DPC Committee approves Change Order #11 for a net increase of 

$10,640.89,  and authorizes the Executive Director to submit it  to DEEP for their 

review and approval,  and inclusion in the total  project cost .   

 

 

5.  Related Business and Staff Updates  

 

Christine reviewed, with the Committee, potential upcoming Change Orders,  

Underground Storage Tanks and telephone system improvements, and costs 

associated with Bid Item Overruns.  There were a number of questions regarding 

Bid Item Overruns, what they were and why they were overrun.  Chris Perce and 

Christine stated that these were items that had in the contract either an 

estimated value,  such as the  building permit  whose actual  cost was greater than 

the estimated value, and/or an estimated quantity with a unit  price and the actual  

quantity was greater than the estimate.  This includes  concrete, soil and bedrock 

removal, etc.  Committee Member - John Dunham indicated that DOT’s 

contracts have similar procedures.   

 

The Executive Director updated the Committee on some minor problems with 

the incinerator primary heat exchanger, controllers and the upcoming stack test.  

Joe MacDonald, who has serviced the incinerator repairs in the past , will be in 

later in the week to repair the heat exchanger transition piece.  Staff and NIC 

will address the controllers.  In response to questions why we are conducting the 

stack test , the Executive Director stated that it  is a requirement of The District’s 

Permit and the DEEP Air Group will not give The District a waiver.  He also 

reported that  the Diver took samples of the sediment surrounding the outfall and 

as soon as the analytical results are back , The District will complete its 

dredging permit application with the state.  This analytical data will determine 

how we dredge and dispose of the sediment.  He also reported that Wright -

Pierce is evaluating installing Tide -flex gates on the diffusers.  These have been 

very successful at similar conditions in Maine.  

 

Adjournment:  

 

Mr. Sienna moved, and Mr. Dunham seconded, and the Committee approved 

unanimously  to adjourn at 6:30 PM.  


